




Project kickoff

Date Jun 7, 2025

Owner Jayti

Objectives

- Drive conversion and optimise overall campaign performance

Scope and deliverables

- Meta campaign restructuring (ASC+, Prospecting, Retargeting)
- Creative strategy and testing (content formats, hooks)
- Real-time performance tracking dashboard
- Weekly performance insights and strategic optimisations
- End-of-trial reporting and roadmap for next phase

Fees

Total Investment for the trial period: £2,000 GBP

(Includes complete strategy, execution, optimisation, reporting)

To make this smooth for you, we suggest:

£1,000 upfront to begin the trial period

£1,000 at the start of Week 3, once the campaigns are actively running and data is being reviewed

(We shall resume the trial period 2 days after initial payment confirmation so we have everything set in place).

Meeting cadence



This is a tentative weekly plan to give you a work overview and can vary as required.

Project Trial Roadmap - Phased Strategy

Week	Focus Area
Week 1	Campaign Restructuring & Initial Launch: • ASC+ and Prospecting campaign setup • Initial audience research and segmentation

	• Current campaign optimization & consolidation to reduce overlap
Week 2	Retargeting & Remarketing Campaigns: • Launch based on Week 1 audience insights - Launch remarketing and retargeting layers using warm audiences - Test lookalike audiences based on high-intent actions • Optimization of targeting and creative messaging
Week 3	Creative & Performance Optimization: • Deeper creative strategy testing • Core campaign adjustments based on performance • Continued audience refinement
Week 4	Final Reporting & Strategic Review: • Week-on-week performance summary • Full 4-week analysis • Strategic discussion and next steps - Finalize media plan for the next 2–3 months - Set clear budget allocations based on Phase 1–4 learnings - Lock campaign objectives: Awareness, Conversion, Retention

Additional:

Real-Time Reporting Dashboards: Track results with interactive dashboards + weekly insights for smarter decisions.

Content and Creative optimization support.

Next steps

Request you to provide the below assets / access:

- ☐ Share Facebook Manage Access
- ☐ Provide Event Tracker (I'll share this with you separately)
- ☐ Share Creatives Folder (Ongoing creatives + content)